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Time Savings and Approvals 

 
Number of Environmental Approvals under NEPA Assignment

1
 

 
23 USC 
326 CEs 

23 USC 
327 CEs 

Draft EAs FONSIs Draft EISs Final EISs RODs Total 

8,808 127 159 137 19 12 11 

 

9,273 
Data: July 1, 2007 through March 31, 2015 for Capital and Local Assistance programs. 

 
Median Times Savings for Caltrans Environmental Approvals and Coordination Completed under 

NEPA Assignment Program 
 
 
 

NEPA Environmental Approval Processing 
Milestones 

 
Pre-NEPA 

Assignment 
Program Median 

Duration
2
 in Months 

(# of approvals) 

NEPA 
Assignment 

Program Median 
Duration in 

Months (# of 
approvals) 

 
Median Time 

Savings 
Realized in 

Months 

Begin Environmental Studies to  Draft 
Environmental Assessment 
Assessment Approval 

 
42.3 (31) 

 
31.6 (159) 

 
10.7 

Begin Environmental Studies to Finding of 
No Significant Impact Approval 

 
54.1 (31) 

 
43.1 (137) 

 
11.0 

Notice of Intent to Draft Environmental 
Impact Statement 
Approval 

 
69.9 (8) 

 
47.0 (19) 22.9 

Notice of Intent to Final Environmental 
Impact Statement 
Approval 

 
193.9 (5) 

 
63.1 (12) 

 
130.8 

Begin Coordination with USFWS/NMFS to 
Completion of FESA Section 7 

11.0 (25) 5.9 (101) 5.1 

Data: July 1, 2007 through March 31, 2015 for Capital and Local Assistance programs. 

Program Highlights 
 California and Texas are the only two states that have assumed NEPA responsibility. 

 California is the only state in the 23 USC 327 MOU renewal process since it is the only state that participated in 
the Surface Transportation Project Delivery Pilot Program (July 1, 2007 – September 30, 2012).  

 Under the Project Delivery Pilot Program, Caltrans successfully completed five years of FHWA audits and 

reporting, and is now the only state in the monitoring phase of NEPA Assignment.  

 Caltrans has saved significant time in reviewing and approving its NEPA documents since undertaking NEPA 
Assignment.  A median time savings of 10.7 months has been achieved in approving draft EAs; 11.0 months for 
final EAs (FONSIs); 22.9 months for DEISs; and 130.8 months for FEISs. 

 Caltrans works closely with its partners – local agencies, consultants, and FHWA – in delivering on the 
Congressional mandate to accelerate project delivery of its projects. 

                                                           
1
 The number of Draft EA, Draft EIS, FONSI, Final EIS documents and RODs includes only projects under which the environmental studies phase was 

initiated after NEPA Assignment began. 
2 Median duration was calculated using a sample “baseline” set of projects reviewed and approved prior to initiation of NEPA Assignment.  


